RANCHO CALIFORNIA WATER DISTRICT Attachment 7: Schedule
Local Groundwater Assistance Grant Proposal
Development of Temecula Valley Basin Groundwater Management Plan

ID |Task Name 2013 2014 2015
Nov | Dec | Jan [Feb [ Mar [ Apr [ May [ Jun [ Jul [ Aug [ Sep [ Oct [ Nov | Dec [ Jan [Feb [ Mar [ Apr [May [ Jun [ Jul [ Aug [ Sep | Oct [ Nov [ Dec | Jan [Feb [ Mar [ Apr [ May |
1 |LGA GRANT WORK PLAN
2 |Grant Agreement Effective Date AA
3 [Task 1: Public Hearing/Board Resolution to Develop Plan
4 1.1: Develop Resolution and Conduct Public Hearing
5 1.2: Board of Directors Adoption of Resolution ®
6 |Task 2: Temecula Valley Basin GWMP Development Team
7 2.1: Establish Plan Development Team )
8 2.2: Plan Development Team Meetings @® @® @® @® @® @® @® @®
17 |Task 3: Outreach, Education and Community Involvement
18 3.1: Establish Plan Outreach Team @
19 3.2: Plan Outreach Team Meetings @ @® @ @® @ @® @® @®
28 3.3 Community Outreach and Education
29 3.4 Written Statement for Interested Parties Participation in Plan Development ®
30 |Task 4: Data Collection o —
31 4.1: Conduct Data Collection
32 |Task 5: Review Basin Documentation and Determination of Additional Research and Analyses S — 3
33 5.1: Review Data/ldentify Additional Research/Analyses Needed
34 5.2: Conduct Additional Research and Analyses
35 |Task 6: Identify Projects and Programs to Meet Goals and Objectives of Plan —
36 6.1: Review/Consider Basin Data to Identify Project and Programs _
37 6.2: Identify/List Projects and Programs to Include in Plan
38 |Task 7: Prepare Draft GWMP
39 7.1: Prepare and Circulate Administrative Draft
40 7.2: Prepare and Circulate Public Review Draft
41 7.3: Receive and Review Comments, and Develop Response to Comments Matrix
42 |Task 8: Prepare Final GWMP
43 8.1: Incorporate Comments
44 8.2: Prepare Final GWMP
45 |Task 9: Conduct Public Hearing and Adopt Final GWMP @
46 9.1: Conduct Public Hearing on Final GWMP @
a7 9.2: Resolution by Board of Directors to Adopt Plan +-
48 |Task 10: Submit Final GWMP to DWR
49 10.1: Submit Hard and Electronic Copies of Final GWMP to DWR
50 10.2: Submit Required Groundwater Recharge Map to Local Planning Agencies @®
51 |Task 11: Grant Administration and Reporting
52 11.1: Finalize LGA Agreement and Related Documents with DWR E
53 11.2: Quarterly Progress Reports/Invoices @® @® @® @® @® @® @® @
62 11.3 Final Report to DWR +
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